
SUMTER COUNTY BOARD OF COMMISSIONERS 
EXECUTIVE SUMMARY 

 
SUBJECT: Morse Boulevard Phase 1, 1A, and 2 Change Order #2 (Staff recommends approval). 
REQUESTED ACTION: Approve Change Order # 2 
 
  Work Session (Report Only) DATE OF MEETING: 11/24/2009 
  Regular Meeting  Special Meeting  
    
CONTRACT:  N/A Vendor/Entity:  C.W. Roberts  
 Effective Date: 7/28/2009 Termination Date:  11/24/2009 
 Managing Division / Dept:  Road and Bridge/ Public Works 
 
BUDGET IMPACT: N/A 

 Annual FUNDING SOURCE: N/A 
 Capital EXPENDITURE ACCOUNT: N/A 
 N/A  

 

HISTORY/FACTS/ISSUES: 
The contractor has requested additional time due to delay associated with the acquisition of 
signalization controller cabinets.  The issue was raised by the contractor early in the project timeline, 
but they then reported that they were able to obtain the controller cabinets within the 100 day contract 
time.  Within the last few days, the contractor has determined the the controller cabinets will not be 
able to be obtained within the 100 day contract time.  
 
The contractor requests approval of the 21 day extension, without a change in the contract price. 
 
Please see attached Change Order #2 and conditions.  
 

 

 


